KCLS 2004 Bond Issue Capital Plan Program Review

Start Current Completed Forecasted Project GF/Fund 302 Property Investment Net
Location/Category Date Budget Cost Cost Variance Cost Coverage Sales Interest/Other Total
Completed Projects
Burien 2005 18,000,000 17,547,099 (452,901) 17,547,099 - (4,102,372) 13,444,727
Covington 2005 6,450,000 6,995,623 545,623 6,995,623 (545,623) 6,450,000
Greenbridge 2005 1,000,000 425,650 (574,350) 425,650 - (197,500) 228,150
Newcastle 2005 11,965,000 12,318,064 353,064 12,318,064 (492,331) (1,065,378) 10,760,355
Snoqualmie 2005 3,965,000 3,880,648 (84,352) 3,880,648 - (152,044) 3,728,604
Carnation 2006 3,735,000 3,702,264 (32,736) 3,702,264 - 3,702,264
Fall City 2006 2,771,500 2,685,786 (85,714) 2,685,786 - 2,685,786
Kenmore 2006 8,415,851 8,025,445 (390,406) 8,025,445 - (274,478) 7,750,967
Lake Hills 2006 3,223,000 2,651,851 (571,149) 2,651,851 - (1,345,429) 1,306,422
Muckleshoot 2006 4,050,000 4,164,842 114,842 4,164,842 (114,842) 4,050,000
Sammamish 2006 15,150,000 12,838,026 (2,311,974) 12,838,026 - (3,395,508) 9,442,518
Shoreline 2006 4,250,000 2,329,688 (1,920,312) 2,329,688 - 2,329,688
Skykomish 2006 75,000 75,000 - 75,000 - 75,000
Algona-Pacific 2007 912,500 503,184 (409,316) 503,184 (503,184) -
Des Moines 2007 516,000 1,573,737 1,057,737 1,573,737 (1,573,737) -
Duvall 2007 8,060,000 7,196,846 (863,154) 7,196,846 - (57,908) 7,138,938
Federal Way 2007 8,100,000 7,788,153 (311,847) 7,788,153 - 7,788,153
Kirkland 2007 4,295,000 4,146,326 (148,674) 4,146,326 - 4,146,326
Bellevue 2008 11,300,000 11,092,719 (207,281) 11,092,719 - 11,092,719
Newport Way 2008 3,383,000 3,477,264 94,264 3,477,264 (170,977) 3,306,287
North Bend 2008 480,000 252,477 (227,523) 252,477 (252,477) -
Redmond (parking not needed) 2008 4,500,000 (4,500,000) - - -
Woodinville 2008 750,000 (750,000) - - -
Auburn 2009 5,800,000 5,956,862 156,862 5,956,862 - 5,956,862
Issaquah 2009 750,000 656,795 (93,205) 656,795 (656,795) -
Kent 2009 1,400,000 1,267,330 (132,670) 1,267,330 (1,267,330) -
Lake Forest Park 2009 1,630,000 1,446,089 (183,911) 1,446,089 - 1,446,089
Federal Way 320th 2011 8,730,000 7,726,468 (1,003,532) 7,726,468 - 7,726,468
Library Connection @ Southcenter 2012 319,500 292,324 (27,176) 292,324 - 292,324
Maple Valley 2012 800,000 657,265 (142,735) 657,265 - 657,265
Fairwood 2013 7,606,000 7,976,393 370,393 7,976,393 - 7,976,393
Library Connection-Crossroads 2014 300,000 773,418 473,418 773,418 (773,418) -
Richmond Beach 2014 350,000 340,652 (9,348) 340,652 (340,652) -
Black Diamond (upkeep not needed) 2015 260,000 (260,000) - - -
Bothell (remodel) 2015 1,125,000 329,625 (795,375) 329,625 (329,625) -
Kingsgate (remodel) 2015 3,800,000 4,083,860 283,860 4,083,860 (21,583) 4,062,277
Skyway 2015 7,242,000 8,205,312 963,312 8,205,312 - (919,186) (825,000) 6,461,126
Tukwila 2015 9,661,437 9,661,437 - 9,661,437 (9,661,437) -
Mercer Island (remodel) 2016 1,900,000 1,951,676 51,676 1,951,676 (71,958) 1,879,718
Woodmont 2005 3,500,000 3,500,000 - 3,500,000 - 3,500,000
Vashon 2006 6,140,000 5,633,864 (506,136) 5,633,864 - 5,633,864
White Center 2015 8,800,000 8,383,554 (416,446) 8,383,554 - (861,869) 7,521,685
Valley View 2016 500,000 695,691 195,691 695,691 - 695,691
195,960,788 183,209,307 (12,751,481) 183,209,307 (16,775,969) (12,116,264) (1,080,408) 153,236,666
Active Projects
Boulevard Park 2017 2,341,000 240,424 2,100,576 - 2,341,000 2,341,000
Kent Panther Lake 2017 3,453,700 738,156 2,715,544 - 3,453,700 3,453,700
5,794,700 978,580 4,816,120 - 5,794,700 - - - 5,794,700
Centralized
Traveling Library Center 2009-2015 2,000,000 1,863,372 (136,628) 1,863,372 1,863,372
Material Handling 2005-2015 10,250,000 10,140,304 (109,696) 10,140,304 10,140,304
Administrative / Staff Cost 2005-2018 2,343,000 2,342,665 (335) 2,342,665 2,342,665
Outsourced Project Management 2005-2018 4,789,000 4,788,416 (584) 4,788,416 4,788,416
Artwork Acquisition / Management 2005-2018 1,800,000 1,789,494 112,009 101,503 1,901,503 1,901,503
21,182,000 20,924,251 112,009 (145,740) 21,036,260 - - - 21,036,260
Other Revenues
Investment Interest on Proceeds (8,132,537) (8,132,537)
TOTALS 222,937,488 205,112,138 4,928,129 210,040,267 (16,775,969) (12,116,264) (9,212,945) 171,935,089

Notes

State grant

Insurance recovery

$825k: site clean-up

Renovation begins 6/23/18

June 2018

In construction; ECD Dec 2018
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